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	Title
	Explain costing and estimate pricing for a complex boatbuilding project

	Level
	5
	Credits
	10


	Purpose
	People credited with this unit standard are able to explain costs, and make an estimate of price, for a complex boatbuilding project.


	Classification
	Boating Industries > Boatbuilding


	Available grade
	Achieved


Guidance Information
1
Definitions


Job specifications refers to the standard requirements of the job being undertaken.

Workplace policies and procedures refers to the documented procedures and policies providing guidelines of the tasks and activities carried out in the workplace.  This typically includes relevant health and safety requirements to eliminate hazard/risk in the workplace.
2
The boatbuilding project must be a complex project.  For example – bridge decks, hull, flybridge, mast/spars, interiors and marine systems, and superstructures.

3
The estimate may be simulated for assessment purposes and may be prepared for internal workplace use. 

Outcomes and evidence requirements

Outcome 1

Explain costs relating to a complex boatbuilding project. 
Evidence requirements

1.1 
Direct costs are explained in relation to boatbuilding project.
Range
direct costs include but are not limited to – labour, materials, equipment, consultants, subcontract costs.

1.2 Indirect costs are explained in relation to boatbuilding project.

Range
indirect costs include but are not limited to – overhead cost, administration costs. 

1.3
Factors that influence project costs are explained in terms of their impact on the project.
Range
factors may include – construction difficulty, regulatory requirements, duration, changes to material and labour costs, rework, legal costs, natural disasters, overhead cost changes, subcontractor, machinery;


evidence of three factors is required.
Outcome 2
Make an estimate of price for a complex boatbuilding project.

Evidence requirements

2.1
Price of resources needed for boatbuilding project is identified in accordance with job specifications.


Range
resources include – labour, materials, equipment, transport, 
consultants, subcontract costs.

2.2
Estimate of price of a boatbuilding project is made in accordance with job specifications and workplace policies and procedures. 
Range
estimate includes – labour, materials, equipment, transport, consultants, subcontractor costs, allowances for overhead costs and administration cost.

2.3
Factors that could potentially affect the boatbuilding project are documented in accordance with workplace policies and procedures.
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